PUNCH consulting engineers

**Dublin**
Carnegie House, Library Road, Dun Laoghaire, Co. Dublin, A96 C7W7 | t +353 1 271 2200

**Limerick**
97 Henry Street, Limerick, V94 YC2H | t +353 61 221 2200

**Cork**
Elm Court, Boreenmanna Road, Cork, T12 HHW2 | t +353 21 462 4000

**Galway**
Carleycon House, Main Street, Oranmore, Co. Galway H91 T026 | t +353 91 703 500

www.punchconsulting.com

| | | | |
|---|---|---|---|
| **Project Title:** | ESTUARY WAY, ST. MICHAEL'S DRIVE, MAHON, CORK | **Project No.** | 234139 |
| **Register No.** | 234139-PUNCH-XX-XX-RG-CS-200 | **Our Ref.** | AMC/DT/LL/NC |

# Document Register & Issue Slip

| | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|
| DD | 04 | 18 | 19 | 18 | | | | | | |
| MM | 06 | 06 | 06 | 07 | | | | | | |
| YY | 24 | 24 | 24 | 24 | | | | | | |
| Issued from: | C | C | C | C | | | | | | |
| Issued by: | AMC | DT | DT | DT | | | | | | |

| Distribution | F.A.O. | Electronic or Number of Copies | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|
| O'Mahony Pike Architects | AR/AS/LB | E | E | E | E | | | | | | |
| Doyle & O'Troithigh | LD/DOT | E | E | E | E | | | | | | |
| Varming Consulting Engineers | RB/DD | E | E | E | E | | | | | | |
| Tony O'Regan Associates | TOR | E | E | E | E | | | | | | |

| Document No. | Rev | Document Name | Status Code | Size | Revision History | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 234139-PUNCH-XX-XX-RP-C-0004 | C03 | Engineering Planning Report | A0 | A1 | P01 | C01 | C02 | C03 | | | | | | |
| 234139-PUNCH-XX-XX-RP-C-0005 | C01 | Outline Construction Environmental Management Plan | A0 | A4 | P01 | C01 | | | | | | | | |

| | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|
| Bending schedule included: | | | | | | | | | | |
| **Issue Status** | S3 | A0 | A0 | A0 | | | | | | |

Status Code (Purpose of Issue)

S0 WIP S1 Coordination S2 Information S3 Review & comment S4 Work Stage Approval S6 PIM Authorisation S7 AIM Authorisation
A0 Planning A1 Pre-Tender A2 Tender A3 Contract A4 Construction A5 Legal
A0/A1/A2/A3... Approved & accepted as Stage Completed CR As Constructed

| Volume | Role | Sheet | Page |
|---|---|---|---|
| XX | CS | 1 | 1 |