OUTGOING TRANSMITTAL

AtkinsRéalis

Project Name: CNWQR Phase 4C West
Project Reference No: P4CW

Unit 2B, 2200 Cork Airport Business Park, Cork, Ireland, T12 R279

Day	06	06
Month	08	10
Year	26	26

File Reference No.	Title	Status		
P4CW-ZZZ-ZZZ-DR-ATK-CE-910070	Phase 4CW - Proposed site layout	A2	C00	C01
P4CW-ZZZ-ZZZ-DR-ATK-CE-950700	Phase 4CW - Proposed road pavement layout	A2	C00	C01
P4CW-ZZZ-ZZZ-DR-ATK-CE-950710	Phase 4CW - Proposed road levels	A2	C00	C01
P4CW-ZZZ-ZZZ-DR-ATK-CE-950740	Phase 4CW - Proposed layout junction sightlines	A2	C00	C01
P4CW-ZZZ-ZZZ-DR-ATK-CE-950751	Phase 4CW - Proposed autotracking layout refuse truck	A2	C00	C01
P4CW-ZZZ-ZZZ-DR-ATK-CE-950752	Phase 4CW - Proposed autotracking layout pumping appliance	A2	C00	C01
P4CW-ZZZ-ZZZ-DR-ATK-CE-950753	Phase 4CW - Proposed autotracking layout private car	A2	C00	C01
P4CW-ZZZ-ZZZ-DR-ATK-CE-951200	Phase 4CW - Road signs and traffic markings	A2	C00	C01
P4CW-ZZZ-ZZZ-DR-ATK-CE-960500	Phase 4CW - Proposed storm water drainage layout	A2	C00	C01
P4CW-ZZZ-ZZZ-DR-ATK-CE-960520	Phase 4CW - Proposed foul water drainage layout	A2	C00	C01
P4CW-ZZZ-ZZZ-DR-ATK-CE-960580	Phase 4CW - Proposed SUDS	A2	C00	C01
P4CW-ZZZ-ZZZ-DR-ATK-CE-962700	Phase 4CW - Watermain layout	A2	C00	C01
P4CW-XXX-XXX-DR-ATK-CE-960590	Phase 4CW - Proposed services typical details	A2	C00	
P4CW-XXX-XXX-DR-ATK-CE-960591	Phase 4CW - Proposed SUDS typical details	A2	C00	

Total number of sets			1	1

Drawing Status Codes				
	S1 - Fit for coordination, **S2** - Fit for Information, **S3** - Fit for internal review and comment, **S4** - Fit for construction approval **S5** - Issued for manufacture, **S6** - Issued for PIM authorization, **S7** - Issued for AIM authorization **D1** - Fit for costing, **D2** - Fit for Tender, **D3** - Fit for contractor design, **D4** - Fit for manufacture/procurement **AM** - As maintained, **A0** - Published Strategy Files, **A1** - Published Brief Files **A2** - Published Definition Files, **A3** - Published Concept Files **A4** - As Design Files, **A5** - Published Build Files **A6** - Published Handover Files, **A7** - Published Operation Files **B** - Partial sign off. For Construction with minor comments, **AB** - As built	A2	A2	

Format of Issue codes				
	D - Disk, **E** - Email/Ipronet, **P** - Print, **R** - A3 Reduction	E	E	

Outgoing correspondence register number				