



<b>Project Title:</b>	ESTUARY WAY, ST. MICHAEL'S DRIVE, MAHON, CORK	<b>Project No.:</b>	234139
<b>Register No.:</b>	234139-PUNCH-XX-XX-RG-C-001	<b>Our Ref.:</b>	LL/MOC/AMC

## Document Register & Issue Slip

DD	24	04	18	19	18	16			
MM	04	06	06	06	07	08			
YY	24	24	24	24	24	24			
Issued from:	C	C	C	C	C	C			
Issued by:	AMC	AMC	AMC	AMC	AMC	AMC			

Distribution	F.A.O.	Electronic or Number of Copies					
O'Mahony Pike Architects	AR/AS/LB	E	E	E	E	E	E
Doyle & O'Troithigh	LD/DOT	E	E	E	E	E	E
Varming Consulting Engineers	RB/DD	E	E	E	E	E	E
Tony O'Regan Associates	TOR	E	E	E	E	E	E

Document No.	Rev	Document Name	Status Code	Size	Revision History						
234139-PUNCH-XX-XX-DR-C-0101	C02	Proposed Drainage Layout	A0	A1	P01	C01	C02				
234139-PUNCH-XX-XX-DR-C-0176	C02	Proposed Foul Drainage Long Sections	A0	A1	P01	C01	C02				
234139-PUNCH-XX-XX-DR-C-0177	C03	Proposed Storm Drainage Long Sections	A0	A1	P01	C01	C02		C03		
234139-PUNCH-XX-XX-DR-C-0300	C02	Proposed Watermain Layout	A0	A1	P01	C01	C02				
234139-PUNCH-XX-XX-DR-C-0400	C03	Proposed Sightlines Layout	A0	A1	P01	C01	C02		C03		
234139-PUNCH-XX-XX-DR-C-0440	C02	Proposed Road Finishes Layout	A0	A1	P01	C01	C02				
234139-PUNCH-XX-XX-DR-C-0460	C02	Proposed Road Markings and Signage Layout	A0	A1	P01	C01	C02				
234139-PUNCH-XX-XX-DR-C-0500	C02	Construction Details Sheet 1	A0	A1	P01	C01	C02				
234139-PUNCH-XX-XX-DR-C-0501	C02	Construction Details Sheet 2	A0	A1	P01	C01	C02	C02			
234139-PUNCH-XX-XX-DR-C-0502	C02	Construction Details Sheet 3	A0	A1	P01	C01	C02				
234139-PUNCH-XX-XX-DR-C-0503	C02	Construction Details Sheet 4	A0	A1	P01	C01	C02	C02			
234139-PUNCH-XX-XX-DR-C-0600	C02	Site Autotracking Layout	A0	A1	P01	C01	C02				

Bending schedule included:

<b>Issue Status</b>	S3 / Draft	A0 / Draft	A0	A0	A0	A0			
---------------------	------------	------------	----	----	----	----	--	--	--

Status Code (Purpose of Issue)

S0 WIP S1 Coordination S2 Information S3 Review & comment S4 Work Stage Approval S6 PIM Authorisation S7 AIM Authorisation  
 A0 Planning A1 Pre-Tender A2 Tender A3 Contract A4 Construction A5 Legal  
 A0/A1/A2/A3... Approved & accepted as Stage Completed CR As Constructed

Volume	Role	Sheet	Page
XX	C	1	1

