



Project Title:	REFUGE CENTRE TURNER'S CROSS, CORK
Register No.	244110-PUNCH-XX-XX-RG-C-001

Project No.	244138
Our Ref.	LL/DT/NC/CM

Document Register & Issue Slip

DD
MM
YY

Issued from:

Issued by:

16	13	04	07	14	06	09	22		
10	11	02	03	04	08	09	09		
24	24	25	25	25	25	25	25		
C	C	C	C	C	C	C	C		
LL	DT	DT	DT	DT	DT	DT	DT		

Distribution	F.A.O.
CN Architects	Anne-Marie Cooke

Electronic or Number of Copies									
X	X	X	X	X	X	X	X		

Document No.	Rev	Document Name	Status Code	Size
244110-PUNCH-XX-XX-DR-C-0101	C04	PROPOSED DRAINAGE LAYOUT	A0	A1
244110-PUNCH-XX-XX-DR-C-0175	C01	PROPOSED FOUL LONGITUDINAL SECTION	A0	A1
244110-PUNCH-XX-XX-DR-C-0200	C02	PROPOSED SURFACE WATER LONGITUDINAL SECTIONS	A0	A1
244110-PUNCH-XX-XX-DR-C-0300	C04	PROPOSED WATERMAIN	A0	A1
244110-PUNCH-XX-XX-DR-C-0400	C04	PROPOSED SIGHTLINES	A0	A1
244110-PUNCH-XX-XX-DR-C-0401	C04	PROPOSED JUNCTION LAYOUT	A0	A1
244110-PUNCH-XX-XX-DR-C-0420	C04	PROPOSED SITE LEVELS LAYOUT	A0	A1
244110-PUNCH-XX-XX-DR-C-0440	C05	PROPOSED ROAD FINISHES LAYOUT	A0	A1
244110-PUNCH-XX-XX-DR-C-0460	C04	PROPOSED ROAD MARKING AND SIGNAGE	A0	A1
244110-PUNCH-XX-XX-DR-C-0500	C01	DRAINAGE DETAILS - SHEET 1	A0	A1
244110-PUNCH-XX-XX-DR-C-0501	C02	DRAINAGE DETAILS - SHEET 2	A0	A1
244110-PUNCH-XX-XX-DR-C-0502	C02	DRAINAGE DETAILS - SHEET 3	A0	A1
244110-PUNCH-XX-XX-DR-C-0503	C01	DRAINAGE DETAILS - SHEET 4	A0	A1
244110-PUNCH-XX-XX-DR-C-0504	C01	DRAINAGE DETAILS - SHEET 5	A0	A1
244110-PUNCH-XX-XX-DR-C-0510	C01	WATERMAIN DETAILS - SHEET 1	A0	A1
244110-PUNCH-XX-XX-DR-C-0511	C01	WATERMAIN DETAILS - SHEET 2	A0	A1
244110-PUNCH-XX-XX-DR-C-0512	C01	WATERMAIN DETAILS - SHEET 3	A0	A1
244110-PUNCH-XX-XX-DR-C-0550	C01	TYPICAL ROAD DETAILS	A0	A1
244110-PUNCH-XX-XX-DR-C-0600	C04	FIRE TENDER AND REFUSE TRUCK AUTOTRACKS	A0	A1

Revision History									
P01		P02	C01	C02	C03		C04		
P01			C01						
P01			C01	C02					
P01			C01	C02	C03		C04		
P01			C01	C02	C03		C04		
P01			C01		C02	C03	C04		
P01			C01	C02	C03		C04		
P01			C01	C02	C03	C04	C05		
P01			C01	C02	C03		C04		
P01	P02	C01							
P01			C01	C02					
P01	P01		C01	C02					
				C01					
				C01					
				C01					
P01			C01						
P01			C01	C02	C03		C04		

Bending schedule included:

Issue Status	S3	S3	S3	A0	A0	A0	A0	A04	
--------------	----	----	----	----	----	----	----	-----	--

Status Code (Purpose of Issue)

S0 WIP S1 Coordination S2 Information S3 Review & comment S4 Work Stage Approval S6 PIM Authorisation S7 AIM Authorisation
A0 Planning A1 Pre-Tender A2 Tender A3 Contract A4 Construction A5 Legal
A0/A1/A2/A3... Approved & accepted as Stage Completed CR As Constructed

Volume	Role	Sheet	Page
XX	C	1	1